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J. Rupert

Introduction

Welcome to the Fourth Periodic Status Meeting for the Unit 1
restart project

Purpose
— Status of project
— Upcoming activities
— Solicit feedback



Unit 1 Organizational Changes

BFN U1 Restart

Manager

TVAN

Jon Rupert Lil';/r:\sri\:] Nuclear
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Joe Valente. R.G. Jones Dave Nelson Rick Drake Tim Abney Raul Baron

Changes highlighted.
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Regulatory Status

e Unit 1 License Amendments
— 20 amendments identified

— 17 of the 20 have or will have been previously submitted and/or
approved on Units 2 and 3

— 12 submitted to date
o Includes Extended Power Uprate — submitted June 28, 2004
— 1 approved by NRC

* Relief Requests
— 5 relief requests submitted
— 4 approved by NRC
— Risk informed ISl to be submitted
— Other relief requests may be identified as a result of inspections

 BFN License Renewal Application

— Submitted December 31, 2003
Tim Abney
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Regulatory Status

Status of Technical Specifications and Relief Requests
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Tim Abney

Regulatory Status

Other Unit 1 Submittals

82 programmatic and completion submittals identified

From overall Regulatory Framework
o Submitted December 2002
o Approved August 2003

Agreed to notify NRC upon the completion of Bulletins, Generic
Letters, TMI Action Plan ltems, or Nuclear Performance Plan
Special Programs

12 submitted to date
None NRC approved
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Status of Other Submittals

Regulatory Status

T - T

f
Q o o (= (@] o o o o
(o2} (o0’ ~ (o] T} < ™ (§Y -

100

(WL 8 ddN “1D ‘g31)
SNOILI1dW0D ANV SWVYHOOHd

o

Nov-06

| Oct-06
Sep-06

Aug-06

" Jul-06

" Jun-06
| May-06
| Apr-06
| Mar-06

Feb-06

[ Jan-06
I Dec-05
| Nov-05
| Oct-05
| Sep-05
" Aug-05

Jul-05

I Jun-05

May-05

[ Apr-05

Mar-05

| Feb-05
Jan-05

Dec-04

I Nov-04
Oct-04
Sep-04

Aug-04
Jul-04

Jun-04

May-04
Apr-04

SUBMITTAL DATE

- - - - Scheduled

Actual Number Remaining
——NRC Approvals Remaining

Tim Abney




\] —_— o— { —_— A

Unit 1 Overview and Schedule Eﬂ]

e Project Schedule (Attached)
— On schedule for start-up May 2007

Jon Rupert 9
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Unit 1 Overview and Schedule M]

 Engineering
— Current status

o Design Change Notices issued
o Overall 75 percent complete

— Ongoing activities
o Primarily in a field support role
o Closures

o Completing System Plant Acceptance Evaluations (SPAE)
and System Pre-operability Checklists (SPOCs)

— Extended Power Uprate Analyses
o Steam dryer
o Main steam lines
o Vessel internals

Joe Valente 11



Unit 1 Overview and Schedule im

 Modifications and Maintenance Status

* Major Accomplishments
— Replaced

o Drywell structural steel

o Core Spray piping

o Reactor Pressure Vessel safe ends

o Condenser tubes

o Turbine cross-over and cross-under piping
o Extraction Steam piping

o Flow assisted corrosion susceptible piping (Carbon steel with chrome-moly)

— RCIC turbine reassembly

Rick Drake 12



Unit 1 Overview and Schedule [iLﬁ]

* Major Work In-progress
— Cabile tray, conduit and support installation
— Large and small bore pipe replacement
— Pipe hanger installation
— Large pump and motor refurbishment
— Torus coating
— Control Room Design Review modifications
— Turbine generator rewind
— Main Bank transformers

e (Challenges

— Industrial safety
~ Welding

Rick Drake 13



Unit 1 Overview and Schedule

e Status of Major Commodities

COMMODITY INSTALLED TOTAL
Piping - Large Bore 5, 948 feet 12,466 feet
Hr:ngers - Large Bore 524 1,586
Piping - Small Bore 2,527 feet 24,177 feet
Hangers - Small Bore 755 5,461
Conduit 25,540 feet 152,187 feet
Conduit Supports 3,984 16,251
Cable Tray 7,695 feet 9,101 feet
Cable Tray Supports 1,310 1,430
Rick Drake 14
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Operations A

e Access Control

Barriers

Personnel identification

Physical access accommodations

Training

Unit color codes

Unit 1 equipment required for Unit 2/3 operation identified
No trips or power reductions caused by Unit 1 work

e Work Control

Comprised of qualified and site experienced personnel
Coordination with operating units Work Control and Operation

e Completing System Pre-operability Checklists (SPOCs)

R.G. Jones

Process flow chart attached

15
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Operations [T

R.G. Jones

Preparing for Baseline, Restart and Power Ascension Test
Programs

Operations Department

— Staffing / training to support three unit operations
— Adding a second simulator

Dose Reduction Activities

Decontaminated Drywell, Reactor and Turbine Buildings
Gamma scan to identify and system flushing to reduce hot spots

Replacement of CRD and low pressure turbine blades and 77 other
components containing stellite

Electro-polish and chrome plate 17 valves and 2 RWCU pumps

Electro-polish and pre-oxidize Recirc. and RWCU piping and RWCU
regenerative heat exchangers

17
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Nuclear Assurance m

e Shift in Emphasis
— Established and filled a new QA Manager position
— Increased QC staffing, including Level Il technical support
— Established QC Level Ill oversight support
— QA staffing and skill set strengthened
— Dedicated resources to corrective action program oversight

* Reinforced Expectations and Strengthened Approach

— Quality Assurance
— Quality Control

Raul Baron 18




Nuclear Assurance

W

Raul Baron

Focus Areas

— Nuclear Performance Plan Special Programs (DBVP, seismic
issues, electrical issues, etc.)

— Vendor performance / source surveillance
— Modification / Construction field activities
— SPAE /SPOC

19
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Open Discussion
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